

~~SECRET~~  
**CONFIDENTIAL**

ENG-M9 -268

Chief, Procurement Division, OL  
ATTN : Contracts Administration Branch, OL  
Chief, Engineering Staff, OC

27 JUN 1959  
Engineering Staff

Contract 

50X1

1. The  under the subject task is currently fabricating 16 Signal Actuate Device prototypes.

50X1

2. Increased operational urgency for one Signal Actuate Device has made it necessary that initially this task be accelerated. The additional requirement has been discussed with the contractor and he has agreed to devote additional time on this task. The contractor has estimated that 60 hours of overtime will be necessary and he does not believe that additional funds will be required. However, the contractor will request additional funds under this change in scope if at a later date it is deemed necessary.

3. Under the conditions as stated above it is requested that the contractor be authorized to use sixty (60) hours of overtime to meet our requirements. The cognizant project engineer is

50X1

50X1

Acting Chief

50X1

OC-E/R+D-EP/RFH:Brc (9 June 1959)

cc: R+D Subject File

SPS/EA

R+D Chrono

OC-E Chrono

EP Chrono

COORDINATION:

SPS/EA

50X1

DOC	14	REV DATE	12 MAR 1959	BY	064540
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	S	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 78-2

**CONFIDENTIAL**  
~~SECRET~~